

Weekly Progress Report (Form-3)



Project Repository: SKIT-CSE-2023-2027-17 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-27) | Generated On: October 04, 2026

1. Individual Contribution Breakdown

| Student Name   | Commits (%) | Lines Added | Lines Deleted | Net LOC | Active Days |
|----------------|-------------|-------------|---------------|---------|-------------|
| Nikunj532      | 18 (69.2%)  | +126,355    | -29           | 126,326 | 1 days      |
| Raghav Goyal   | 3 (11.5%)   | +708        | -4            | 704     | 1 days      |
| NimishaMangal  | 3 (11.5%)   | +568,869    | -71           | 568,798 | 2 days      |
| Nimisha Mangal | 2 (7.7%)    | +1,417      | -0            | 1,417   | 1 days      |

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

**Student: Nikunj532 — 18 commit(s)**

| Date       | Hash    | Commit Message                                                            | Mentor Marks (/10) |
|------------|---------|---------------------------------------------------------------------------|--------------------|
| 2026-10-04 | 37ea1ec | S1: docs: update data sharing (zip in git) and fix item counts            | ____ / 10          |
| 2026-10-04 | 561454c | S1: feat: add zipped detail, documents, faqs raw data (5071 schemes each) |                    |
| 2026-10-04 | b51bdc6 | S1: chore: gitignore exception to track raw detail/documents/faqs zip     |                    |
| 2026-10-04 | 8812b51 | S1: docs: add final run numbers and known limitations                     |                    |
| 2026-10-04 | af79a1e | S1: docs: add sprint README and fix run-time estimate in api_notes        |                    |
| 2026-10-04 | e9ebce7 | S1: docs: add api_notes.md (APIs, findings, data contract)                |                    |
| 2026-10-04 | ae945a5 | S1: docs: add sample outputs for detail, documents, faqs stages           |                    |
| 2026-10-04 | 28944e7 | S1: feat: add --stage option (detail/documents/faqs) to run_ingestion CLI |                    |
| 2026-10-04 | 844fb24 | S1: feat: add resumable detail/documents/faqs stages                      |                    |
| 2026-10-04 | f5b93de | S1: feat: add full myScheme list data (5089 schemes)                      |                    |
| 2026-10-04 | 1e814f8 | S1: chore: gitignore exception to track raw schemes_list.json             |                    |
| 2026-10-04 | e2fc85b | S1: fix: multi-pass list fetch with sort merge (4880 -> 5089 unique ids)  |                    |
| 2026-10-04 | c47ce92 | S1: docs: add sample list output (20 schemes)                             |                    |
| 2026-10-04 | 4f188b7 | S1: chore: add requests and tenacity to requirements                      |                    |
| 2026-10-04 | b11df46 | S1: feat: add run_ingestion CLI for list stage                            |                    |
| 2026-10-04 | 96db027 | S1: feat: add myScheme list fetch and load_schemes loader                 |                    |
| 2026-10-04 | 91b2817 | S1: feat: add rate-limited fetcher with tenacity retry                    |                    |
| 2026-10-04 | eb0ffeb | S1: feat: add ingestion package and config (paths, API URL, rate limit)   |                    |

**Student: Raghav Goyal — 3 commit(s)**

| Date       | Hash    | Commit Message                                                            | Mentor Marks (/10) |
|------------|---------|---------------------------------------------------------------------------|--------------------|
| 2026-10-04 | 498afba | feat: implement MongoDB Scheme models, dataset ingestion, and search APIs | ____ / 10          |
| 2026-10-04 | 6be1dc4 | feat: setup async MongoDB database connection with Motor                  |                    |
| 2026-10-04 | fc0e1f9 | feat: set up FastAPI backend architecture foundation                      |                    |

**Student: NimishaMangal — 3 commit(s)**

| Date       | Hash    | Commit Message                                            | Mentor Marks (/10) |
|------------|---------|-----------------------------------------------------------|--------------------|
| 2026-10-03 | bf7f758 | data: add raw and processed scheme datasets               | ____ / 10          |
| 2026-10-03 | e47a97d | feat: complete Sprint 1 dataset audit and add scheme PDFs |                    |
| 2026-10-02 | eb4e24e | Initialize Adhikar Setu project structure                 |                    |

**Student: Nimisha Mangal — 2 commit(s)**

| Date       | Hash    | Commit Message                                     | Mentor Marks (/10) |
|------------|---------|----------------------------------------------------|--------------------|
| 2026-10-02 | efce69a | Add project README                                 | ____ / 10          |
| 2026-10-02 | 6d50741 | ci: add automated Form-3 weekly reporting workflow |                    |

Name: \_\_\_\_\_

Designation: Project Mentor

Signature: \_\_\_\_\_

Name: \_\_\_\_\_

Designation: Lab Coordinator

Signature: \_\_\_\_\_