

Weekly Progress Report (Form-3)


Project Repository: SKIT-CSE-2023-2027-17 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-10-01) | Generated On: October 08, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Pranjal Rai	7 (21.2%)	+4,162	-407	3,755	1 days
Nikunj532	18 (54.5%)	+126,355	-29	126,326	1 days
Raghav Goyal	3 (9.1%)	+708	-4	704	1 days
NimishaMangal	5 (15.2%)	+570,286	-71	570,215	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Pranjal Rai — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-04	d0c16a5	S1: docs: add sprint 1 README and api notes	____ / 10
2026-10-04	993e741	S1: feat: add routes, placeholder pages and Landing wireframe	
2026-10-04	48bd08a	S1: feat: add layout and shared state components	
2026-10-04	4c7940d	S1: feat: add api client and mock layer with USE MOCK flag	
2026-10-04	96474b4	S1: feat: add folder structure, i18n strings and global CSS	
2026-10-04	8d70bcf	S1: chore: add frontend env example	
2026-10-04	9197e3c	S1: chore: scaffold Vite React app with router and axios	

Student: Nikunj532 — 18 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-04	5989614	S1: docs: update data sharing (zip in git) and fix item counts	____ / 10
2026-10-04	262440c	S1: feat: add zipped detail, documents, faqs raw data (5071 schemes each)	
2026-10-04	eb7e52a	S1: chore: gitignore exception to track raw detail/documents/faqs zip	
2026-10-04	56fd59a	S1: docs: add final run numbers and known limitations	
2026-10-04	70d34e0	S1: docs: add sprint README and fix run-time estimate in api_notes	
2026-10-04	9457ffc	S1: docs: add api_notes.md (APIs, findings, data contract)	
2026-10-04	ecce53a	S1: docs: add sample outputs for detail, documents, faqs stages	
2026-10-04	671f332	S1: feat: add --stage option (detail/documents/faqs) to run_ingestion CLI	
2026-10-04	2e2ad93	S1: feat: add resumable detail/documents/faqs stages	
2026-10-04	6ddc38a	S1: feat: add full myScheme list data (5089 schemes)	
2026-10-04	4fbb0e6	S1: chore: gitignore exception to track raw schemes_list.json	
2026-10-04	373cab7	S1: fix: multi-pass list fetch with sort merge (4880 -> 5089 unique ids)	
2026-10-04	9f06e08	S1: docs: add sample list output (20 schemes)	
2026-10-04	91fa16a	S1: chore: add requests and tenacity to requirements	
2026-10-04	c59d44a	S1: feat: add run_ingestion CLI for list stage	
2026-10-04	4ca12fd	S1: feat: add myScheme list fetch and load_schemes loader	
2026-10-04	c67aed2	S1: feat: add rate-limited fetcher with tenacity retry	
2026-10-04	1c257e3	S1: feat: add ingestion package and config (paths, API URL, rate limit)	

Student: Raghav Goyal — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-04	9c018fd	feat: implement MongoDB Scheme models, dataset ingestion, and search APIs	____ / 10
2026-10-04	2d7f83e	feat: setup async MongoDB database connection with Motor	
2026-10-04	af34a34	feat: set up FastAPI backend architecture foundation	

Student: NimishaMangal — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-03	9ccfb34	data: add raw and processed scheme datasets	____ / 10
2026-10-03	bd0b831	feat: complete Sprint 1 dataset audit and add scheme PDFs	
2026-10-02	9e42ee7	Add project README	
2026-10-02	ce836d2	ci: add automated Form-3 weekly reporting workflow	
2026-10-02	eb4e24e	Initialize Adhikar Setu project structure	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____