

Weekly Progress Report (Form-3)


Project Repository: SKIT-CSE-2023-2027-17 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-10-03) | Generated On: October 10, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Nikunj532	37 (72.5%)	+252,719	-59	252,660	2 days
NimishaMangal	1 (2.0%)	+0	-1,574	-1,574	1 days
Pranjal Rai	7 (13.7%)	+4,162	-407	3,755	1 days
Raghav Goyal	6 (11.8%)	+1,416	-8	1,408	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Nikunj532 — 37 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-10	8dddb90	Added Sprint 2 notes with the data cleaning plan	_____ / 10
2026-10-04	37ea1ec	S1: docs: update data sharing (zip in git) and fix item counts	
2026-10-04	5989614	S1: docs: update data sharing (zip in git) and fix item counts	
2026-10-04	561454c	S1: feat: add zipped detail, documents, faqs raw data (5071 schemes each)	
2026-10-04	262440c	S1: feat: add zipped detail, documents, faqs raw data (5071 schemes each)	
2026-10-04	b51bdc6	S1: chore: gitignore exception to track raw detail/documents/faqs zip	
2026-10-04	eb7e52a	S1: chore: gitignore exception to track raw detail/documents/faqs zip	
2026-10-04	8812b51	S1: docs: add final run numbers and known limitations	
2026-10-04	56fd59a	S1: docs: add final run numbers and known limitations	
2026-10-04	af79a1e	S1: docs: add sprint README and fix run-time estimate in api_notes	
2026-10-04	70d34e0	S1: docs: add sprint README and fix run-time estimate in api_notes	
2026-10-04	e9ebce7	S1: docs: add api_notes.md (APIs, findings, data contract)	
2026-10-04	9457ffc	S1: docs: add api_notes.md (APIs, findings, data contract)	
2026-10-04	ae945a5	S1: docs: add sample outputs for detail, documents, faqs stages	
2026-10-04	ecce53a	S1: docs: add sample outputs for detail, documents, faqs stages	
2026-10-04	28944e7	S1: feat: add --stage option (detail/documents/faqs) to run_ingestion CLI	
2026-10-04	671f332	S1: feat: add --stage option (detail/documents/faqs) to run_ingestion CLI	
2026-10-04	844fb24	S1: feat: add resumable detail/documents/faqs stages	
2026-10-04	2e2ad93	S1: feat: add resumable detail/documents/faqs stages	
2026-10-04	f5b93de	S1: feat: add full myScheme list data (5089 schemes)	
2026-10-04	6ddc38a	S1: feat: add full myScheme list data (5089 schemes)	
2026-10-04	1e814f8	S1: chore: gitignore exception to track raw schemes_list.json	
2026-10-04	4fbb0e6	S1: chore: gitignore exception to track raw schemes_list.json	
2026-10-04	e2fc85b	S1: fix: multi-pass list fetch with sort merge (4880 -> 5089 unique ids)	
2026-10-04	373cab7	S1: fix: multi-pass list fetch with sort merge (4880 -> 5089 unique ids)	
2026-10-04	c47ce92	S1: docs: add sample list output (20 schemes)	
2026-10-04	9f06e08	S1: docs: add sample list output (20 schemes)	
2026-10-04	4f188b7	S1: chore: add requests and tenacity to requirements	
2026-10-04	91fa16a	S1: chore: add requests and tenacity to requirements	
2026-10-04	b11df46	S1: feat: add run_ingestion CLI for list stage	
2026-10-04	c59d44a	S1: feat: add run_ingestion CLI for list stage	
2026-10-04	96db027	S1: feat: add myScheme list fetch and load_schemes loader	
2026-10-04	4ca12fd	S1: feat: add myScheme list fetch and load_schemes loader	
2026-10-04	91b2817	S1: feat: add rate-limited fetcher with tenacity retry	
2026-10-04	c67aed2	S1: feat: add rate-limited fetcher with tenacity retry	
2026-10-04	eb0ffeb	S1: feat: add ingestion package and config (paths, API URL, rate limit)	
2026-10-04	1c257e3	S1: feat: add ingestion package and config (paths, API URL, rate limit)	

Student: NimishaMangal — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-09	863bac3	move sprint1 dataset scripts to cleancode	_____ / 10

Student: Pranjal Rai — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-04	d0c16a5	S1: docs: add sprint 1 README and api notes	_____ / 10
2026-10-04	993e741	S1: feat: add routes, placeholder pages and Landing wireframe	
2026-10-04	48bd08a	S1: feat: add layout and shared state components	
2026-10-04	4c7940d	S1: feat: add api client and mock layer with USE MOCK flag	
2026-10-04	96474b4	S1: feat: add folder structure, i18n strings and global CSS	
2026-10-04	8d70bcf	S1: chore: add frontend env example	
2026-10-04	9197e3c	S1: chore: scaffold Vite React app with router and axios	

Student: Raghav Goyal — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-04	498afba	feat: implement MongoDB Scheme models, dataset ingestion, and search APIs	_____ / 10
2026-10-04	9c018fd	feat: implement MongoDB Scheme models, dataset ingestion, and search APIs	
2026-10-04	6be1dc4	feat: setup async MongoDB database connection with Motor	
2026-10-04	2d7f83e	feat: setup async MongoDB database connection with Motor	
2026-10-04	fc0e1f9	feat: set up FastAPI backend architecture foundation	
2026-10-04	af34a34	feat: set up FastAPI backend architecture foundation	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____